
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:27 PM
Run date

Time

Reviewer: Ghafghazi, Ben 15-May-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 032 Date: 14-May-200 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 883

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Reviewed, signed and sent CCO 105, Temporary Elect Systems, to Amer to go to the contractor.
·Reviewed Drawings and Value Analysis report for the Dumbarton Bridge .
·Accepted invitation for Risk OTD1 and OTD2 quarterly Risk Response Team meeting.
·The Weekly Scheduling meeting was cancelled today because MCM could not make it .
· Received an email request from Roadway Electrical regarding their sub , Emerson, to be enrolled in the
OCIP or not. Responded by saying per the Special Provisions regarding OCIP requirement (Section 5-
1.40), participation in the OCIP is mandatory for the Contractor and it's Subs (Subs who provide direct
labor to the job). When MCM brings on board a new sub, they need to enroll their sub per the instructions
in the OCIP Manual. OCIP provides general liability, excess liability and workers' compensation insurance.
So, the answer is yes.
·Reviewed and approved daily diaries, time sheets.
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